
Why Not RFK? (cont)

Costs of Delay ($ Millions)

Penalties

Construction
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Total Cost of
RFK Delays

1 Year
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$30.0+

$0-$40
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$35.3-
$75.3

$84.3-
$164.3

2 Years 3 Years

NO
BASEBALL

• A new ballpark at RFK is risky due to neighborhood concerns, environmental 
concerns, and potential delays due to necessary Federal approvals.

	 – Building at RFK will require either a federal or local environmental   
              review process which typically takes 2-3 years.
	 – RFK-related food and retail entertainment development is 
              problematic given it is surrounded by homes, schools, and churches.

• Delays will increase costs due to construction cost increases, penalties under 
baseball agreement, and damages.
	
	 – Each year of delay will increase construction costs by at least $30M
	    annually.
	 – Construction delays from Federal and environmental approval will 
	    result in significant penalties $5.3M in the 1st year and $19M in the
	    2nd year.
	 – Any delay past 2008 exposes the District to damages.




